
• Booster Search and Secure:   Salah
○ Booster

� RDF area gates removed.  Again part of Booster SS.
� SS starts at L19 

○ MI8 Line spur

� Downstream is still the same.
� New procedure around kickers near old AP4 dump.

○ Stan is taking new S&S procedure to Gerardi.   They will then start training operators.

• Startup Schedule
○ Thursday, May 4 re-core
○ May 5, Search and Secure
○ Run ORBMP over the weekend
○ Monday, May 8th Supervised access? Depends how much work is still left and 

outcome of ORBPM testing.
○ Controlled access week of May 15.   
○ Jim coordinating injection studies
○ Bill coordinating extraction studies.
○ Todd involved in turning back on water.
○ Safety System testing, May 15
○ RF there is some uncertainty.   They had to replace water hoses, now doing other 

maintenance.
○ Startup meetings for Booster moved to 9am?
○ This weekend have outages and get fuses in.
○ Get a generator for vacuum rack?  BGW-105
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